

Change Order

No. 1

Date of Issuance: 1/31/2019 Effective Date: _____

Project: 15-430-006	Owner: City of Bonner Springs, Kansas	Owner's Contract No.: 48490
Contract: C.E.S. Waterline Project		Date of Contract:
Contractor: Orr Wyatt Streetscapes		Engineer's Project No.: 15-126

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Include the additional work for WCD#1, WCD #2 (attached)

Attachments (list documents supporting change):

WCD #1, WCD#2

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 618,800

Increase from previously approved Change Orders No. _____ to No. _____:

\$ _____

Contract Price prior to this Change Order:

\$ 618,800

Increase of this Change Order:

\$ 3,750.00

Contract Price incorporating this Change Order:

\$ 622,550.00

Original Contract Times: Working days Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 4-8-2019