



City of Bonner Springs

Work Change Directive

No. 1

Date of Issuance: 1/31/2019 Effective Date: 2/1/2019

Project No. 15-430-006	Owner: City of Bonner Springs	Owner's Contract No.: 48490
Contract: C.E.S. Waterline Project		Date of Contract:
Contractor: Orr Wyatt Streetscapes		Engineer's Project No.: 15-126

Contractor is directed to proceed promptly with the following change(s):

Item No.	Description
1	Add - 8' of 18" CMP Storm Pipe, 2 - Concrete Collars and Flowable Fill.

Attachments (list documents supporting change): *Change Proposal #1 - O.W. Streetscapes*



Purpose for Work Change Directive:

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

- Non agreement on pricing of proposed change.
- Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price \$1,950.00 (increase/decrease) Contract Time 0 (increase/decrease)
days

Recommended for Approval by Engineer:	Date
Authorized for Owner by: 	Date <u>2/7/19</u>
Received for Contractor by: 	Date <u>2-7-2019</u>
Received by Funding Agency (if applicable): NA	Date:



6632-A Raytown Road Raytown, Missouri 64133

February 7, 2019

RE: C.E.S. Waterlines
WCD #1

Matt:

Per your discussion with Robert Linder, the cost for OWS to install an additional 8' of 18" CMP storm pipe with concrete collars and flowable fill is \$1,950.00.

John Warrior
Project Manager