

**Change Order**

No. \_\_\_\_\_

Date of Issuance: \_\_\_\_\_ Effective Date: \_\_\_\_\_

Project: <b>Error! Not a valid link.</b>	Owner: City of Bonner Springs, Kansas	Owner's Contract No.: K9 & Me Parking Lot
Contract:		Date of Contract:
Contractor:		Engineer's Project No.: 14-100-501-00.

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Add base rock to stabilize subgrade. 2-3" clean.

**Attachments (list documents supporting change):**

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIMES:</b>
----------------------------------	----------------------------------

Original Contract Price:  
 \$ 27,762.00

Original Contract Times:     Working days     Calendar days  
 Substantial completion (days or date): April 30, 2019  
 Ready for final payment (days or date): May

[Increase] [Decrease] from previously approved  
 Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:  
 \$ N/A

[Increase] [Decrease] from previously approved Change Orders  
 No. \_\_\_\_\_ to No. \_\_\_\_\_:  
 Substantial completion (days): N/A  
 Ready for final payment (days): \_\_\_\_\_

Contract Price prior to this Change Order:  
 \$ 27,762.00

Contract Times prior to this Change Order:  
 Substantial completion (days or date): N/A  
 Ready for final payment (days or date): \_\_\_\_\_

[Increase] [Decrease] of this Change Order:  
 \$ 5,000.00

[Increase] [Decrease] of this Change Order:  
 Substantial completion (days or date): 18 Days  
 Ready for final payment (days or date): 15 Days

Contract Price incorporating this Change Order:  
 \$ 32,762.00

Contract Times with all approved Change Orders:  
 Substantial completion (days or date): May 18  
 Ready for final payment (days or date): May 30

RECOMMENDED:  
 By: \_\_\_\_\_  
 Engineer (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: \_\_\_\_\_  
 Contractor (Authorized Signature)  
 Date: \_\_\_\_\_