



# City of Bonner Springs

# Work Change Directive

No. 2

Date of Issuance: 1/31/2019

Effective Date: 2/1/2019

|                                    |                               |                                   |
|------------------------------------|-------------------------------|-----------------------------------|
| Project No. 15-430-006             | Owner: City of Bonner Springs | Owner's Contract No.:<br>48490    |
| Contract: C.E.S. Waterline Project |                               | Date of Contract:                 |
| Contractor: Orr Wyatt Streetscapes |                               | Engineer's Project No.:<br>15-126 |

**Contractor is directed to proceed promptly with the following change(s):**

| Item No. | Description  |
|----------|--|
| 1        | Relocation of one (1 )Fire Hydrant at 228 Sheidley |
|          |  |
|          |  |
|          |  |

**Attachments (list documents supporting change):** *Change Proposal #2 – O.W. Streetscapes*



**Purpose for Work Change Directive:**

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

- Non agreement on pricing of proposed change.
- Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

**Estimated change in Contract Price and Contract Times:**

Contract Price \$1,800.00 (increase/decrease)      Contract Time 0 (increase/decrease)  
days

|   |                      |
|---|----------------------|
| Recommended for Approval by Engineer:   | Date                 |
| Authorized for Owner by:     | Date <u>2/7/19</u>   |
| Received for Contractor by:  | Date <u>2-7-2019</u> |
| Received by Funding Agency (if applicable): NA  | Date:                |



6632-A Raytown Road Raytown, Missouri 64133

February 7, 2019

RE: C.E.S. Waterlines  
WCD #2

Matt:

Per your discussion with Robert Linder, the cost for OWS to relocate one fire hydrant at 228 Sheidley is \$1,800.00.

John Warrior  
Project Manager