



1701 SW 41 Street  
Topeka, KS 66609  
Ph : (785) 266-4222

Kansas City Office:  
14955 W. 117th St.  
Olathe, KS 66062  
Ph: (913) 422-5300

Manhattan Office:  
555 Poyntz, Ste. 250  
Manhattan, KS 66503  
Ph: (785) 340-3918

**Change Request**

**To:** DANA GOULD  
SFS ARCHITECTURE  
1150 GRAND BLVD  
SUITE 400  
KANSAS CITY, MO 64106  
Ph: (816)474-1397 Fax: (816)421-8024

**Number:** 4  
**Date:** 7/1/19  
**Job:** 19050 Bonner Springs Govt Services  
**Phone:**

**Description:** PR-001 Revised pricing for Alternate #3

We are pleased to offer the following specifications and pricing to make the following changes:

Revised pricing for Alternate #3 to provide Switchglass in accordance with specifications listed in proposal request PR-001

Description	Labor	Material	Equipment	Subcontract	Other	Price
BYERS				\$69,719.00		\$69,719.00
LONG ELECTRIC				\$9,016.00		\$9,016.00
					Subtotal:	\$78,735.00
			KBS Fee	\$78,735.00	5.50%	\$4,330.43
					<b>Total:</b>	<b>\$83,065.43</b>

If you have any questions, please contact me at 785-266-4222.

Submitted by: DENNIS TANNER  
KBS CONSTRUCTORS, INC.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_